

Date: 02/07/2024

To,
M/s. SS Infrastructure Development Consultants Ltd.
Flat No. 15,
Jabbar Building, Bengumpet,
Hyderabad – 5000016
Phone No: +91-40-27766312
Email: ssidconhyd2@gmail.com

Kind attn: Shri. S. Satyanarayana, Managing Director
Shri. P Sheshagiri Rao, Whole time Director

Sub:- Design and Consultancy services for establishing new LCA Composite shop for rate production at ACD (formerly composite manufacturing division), HAL(HC), Bengaluru. – foreclosing of consultancy contract –Reg.
Contract no.: HAL/FMD/C-259/14-15

Ref: 1. Acceptance Letter: FM/1023/14259/991/16 Dtd. 14-06-2016
2. Work Order: FM/NHPD/ACD/2265/16-17 Dtd. 02-11-2016
3. Showcuase Notice: FM/NEP&NHPD/SSIDC/C-259/589 / 22-23, Dtd: 19-10-2022

Reference is made to the subject contract work. The subject consultancy work was awarded on 14-06-2016 to M/s SS Infrastructure Development Consultants Ltd of vide contract no. HAL/FMD/C-259/14-15 with a consultancy fee of 2.151% on the project cost i.e. Rs.3490.00 Lakhs (excluding service tax). The work order was issued on 02-11-2016 with date of commencement and date of completion as per Annexure-B of the tender document. Further, due to GST implementation GST 18% was in applied on the contract.

2. The work was taken-up by M/s. SS Infrastructure Development Consultants Ltd and the activities of the planning and design of buildings as per the agreed scope of consultancy contract.

3. As per the agreed scope of consultancy contract, during course of construction, M/s. SS Infrastructure Development Consultants Ltd has to deploy the manpower including resident engineer to assist /support execution for activities like maintaining records, registers, coordination of scrutiny of bills and site clarifications and also carrying documentation etc.

which are crucial for smooth progress and timely completion of the construction work. It is observed that, M/s. SS Infrastructure Development Consultants Ltd not deployed the defined manpower even after repeated follow-ups/reminders/meetings and the response for any of the clarifications was very poor and the delay in submitting clarifications impacted the progress of the project. The matter was taken up M/s. SS Infrastructure Development Consultants Ltd both orally and written correspondences (letters/e-mails). Except false promise, no sign of improvement has been seen from M/s. SS Infrastructure Development Consultants Ltd

ಸೋಂಪಾಯಿತ ಕಛೇರಿ : ೧೫/೧, ಕಬ್ಬನ್ ರೋಡ್, ಬೆಂಗಳೂರು-೫೬೦೦೦೧, ಭಾರತ

पंजीकृत कार्यालय : 15 /1, कबबन रोड, बेंगलूरु - 560 001, भारत

Registered Office : 15 /1, Cubbon Road, Bengaluru - 560 001, India

ಜಿ ಎಸ್ ಟಿ ಐ ಎನ್ / ಜಿ ಎಸ್ ಟಿ ಆರ್ ಎನ್ / GSTIN: 29AAACH3641R1Z3

4. Based on the records, various reminders, requests, notices were issued to the M/s. SS Infrastructure Development Consultants Ltd and no response and hence a final cum show cause notice is issued on 19.10.2022.

5. Under the above compelling circumstances, it is inevitable for HAL to invoke, Clause No.4 of General terms & conditions of the contract.

6. On behalf of the accepting officer of Hindustan Aeronautics Limited, acting under the powers vested on me and without prejudice to any other right or remedy which shall have accrued or shall accrue hereafter to HAL, I hereby;

- a) Terminate the contract HAL/FMD/C-259/14-15 awarded to M/s. SS Infrastructure Development Consultants Ltd for willful default in discharging the duties as per contract.
- b) To forfeit all the amount payable to them for the work done portion of Rs.19,04,523.36 for the delays and losses being incurred by HAL.
- c) Forfeiting the Security Deposit of Rs. 4,49,711.28. i.e. Performance guarantee BG for Rs. 2,79,780.00 and Retention money of Rs.1,69,931.28 for their willful default to carry out the work.
- d) Debar M/s. SS Infrastructure Development Consultants Ltd from quoting of HAL works for a period of Two (02) years from the date of communication.

This letter is issued without prejudice by any right or remedy, which shall have accrued / accrue to HAL and no further correspondence will be entertained in this regard.

Kindly, acknowledge the receipt of this letter.

Thanking you,


(Suresh Abboju)

Additional General Manager[Civil]
Facilities Management Division, HAL



