

ಹಿಂದೂಸ್ತಾನ್ ಏರೋನಾಟಿಕ್ಸ್ ಲಿಮಿಟೆಡ್
हिन्दुस्तान एरोनाटिक्स लिमिटेड
HINDUSTAN AERONAUTICS LIMITED

FMD/NCP/HAL/C-34B/22-23/2060/2023

Date: 19/12/2023

Registered Post with Acknowledgement Due

To,
M/s. Space Constructions
2nd Cross, 126/A, Near MES School,
Singapura Layout, Vidyaranyaपुर Post,
Bengaluru - 560 097.
Ph: +91 96860 64832, +91 89517 41116
E-mail: spaceconstruction08@gmail.com

Sir,

Kind Attn: Mr. Subramanya. K.I

Sub: Civil, Electrical and Allied Works for Providing Lift at Admin Building, HAL (BC).
Contract No.: - HAL/FMD/C-34B/22-23.

Ref: 1. Acceptance Letter No.: FMD/NCP/Acceptance/34B/22-23/324/2023 dated :16/05/2023
2. Work Order No: FM/NCM/Maint.plg/C-34B/22-23/WO.Gen59/2023 dated: 01/06/2023
3. Letter No.: FMD/NCT-3/HAL/C-34B/22-23/210/2023 dated: 09/08/2023
4. Show Cause Notice No.: FMD/NCT-3/HAL/C-34B/22-23/256/2023 dated :02/09/2023
5. Final Notice No.: FMD/NCT-3/HAL/C-34B/22-23/300/2023 dated :22/09/2023

With reference to the above, the subject work was awarded to M/s. Space Constructions for a contract value of Rs. 8,70,388/- with a completion period of 3 months. Further, the work order was issued on 01/06/2023 with date of commencement and date of completion as 10/06/2023 and 09/09/2023 respectively Ref-2.

M/s. Space Constructions did not commence the work in spite of several instructions. This issue was brought to your notice, through various letters, notices etc. Since you have not commenced the work even after a lapse of approximately 5½ months from the scheduled date of commencement, HAL issued a final notice vide Ref: 5, informing to resume the services latest by 30/09/2023, failing which it would be reported to HAL Management for the termination of contract due to contractors willful default as per clause no. 19.2 of Special Conditions of Contract at their own risk and cost. You have not commenced the work and you are not interested in executing the work.

Under the above compelling circumstances, HAL Management has taken a decision to cancel the awarded subject work vide Contract No. HAL/FMD/C-34B/22-23 and re-tender the work at the risk and cost of M/s. Space Constructions as per clause 19.2 of Special Conditions of Contract including forfeiture of Security Deposit / performance guarantee Rs. 26,200/-, Work executed under contract No HAL/FMD/R-127/22-23 final bill value Rs. 4,26,287/- total forfeiture amount of Rs. 4,52,487/- & any other dues available with HAL. Further, HAL Management has taken the decision to debar M/s. Space Constructions from participating in any of the tendering works for Hindustan Aeronautics Limited for a period of Two Years w.e.f 18.12.2023 in accordance with para 19.2 of Special Conditions of Contract.

Contd... 2 ...

ನೋಂದಾಯಿತ ಕಛೇರಿ : ೧೫/೧, ಕಬ್ಬನ್ ರಸ್ತೆ, ಬೆಂಗಳೂರು-೫೬೦೦೦೧, ಭಾರತ

पंजीकृत कार्यालय : 15/1 कबून रोड बेंगलूर - 560 001 भारत

: 2 :


Therefore, on behalf of the accepting officer of Hindustan Aeronautics Limited, acting under the Powers vested on me and without prejudice to any other right or remedy which shall have accrued or shall accrue hereafter to HAL, I hereby debar your company for a period of TWO (2) years from quoting Hindustan Aeronautics Limited works with effect from **18.12.2023**.

This debarring letter is issued without prejudice by any right or remedy, which shall have accrued / accrue to HAL and no further correspondence will be entertained in this regard.

Kindly acknowledge the receipt of this letter.

Thanking you,

Yours Faithfully
For Hindustan Aeronautics Limited
(Bangalore)


(B.L. Jaiprakash)
Deputy General Manager (Works)
Facilities Management Division

Note: This has approval of competent authority vide note ref no.: HAL/FMD/C-34B/22-23 Dt: 31.10.2023 efile No.: 3678552023

To: Divisional Heads, Heads of Plant Maintenance, Heads of Finance:

Aircraft/Engine/Overhaul/F&F/Aerospace/IMGT/LCA-TD/IJT-LSP/ASC/Helicopter/Helicopter-MRO/ACD/RWRDC/Barrackpore/ARDC/AERDC/MCSRDC/AMD-Nasik/AOD-Nasik/AURDC-Nasik/ED-Kpt/SED-Kpt/AD - Lkw /ASERDC-Lkw/AD-Hyd/SLRDC-Hyd/AD-Korwa/TAD-Kanpur/FMD/M&H/HMA/LO-Delhi.

Copy to:

CEO (HC) / CEO (MC) / CEO (AC) / CEO (BC),
ED(Sys)-DC / GM(F)-MC / GM(F)-BC / GM(F)-AC / GM(F)-HC / AGM(F)-DC.

Corporate Office:

ED(IMM) / ED(HR) / GM(Plg.) / GM(QA) / GM(CS) / GM(I) / GM(F)-B / GM(F)-C / GM(F)-BS/ GM(SYA) / GM(HR) / GM(IT) / GM(Vig) / AGM(JV&OS) / DGM(Works).

SO to CMD, SO to D(E,R&D), SO to D(F), SO to D(Ops), SO to D(HR)

Cc:

Ministry of Micro, Small and Medium Enterprises (MSME)
DIC: Bangalore Urban
email: champions@gov.in

M/s. Space Constructions has participated in the subject tender HAL e-procurement portal claiming exemption of EMD against certificate Ref No: UDYAM registration certificate No : UDYAM-KR-16-0002585 (Copy encl.) under category "Micro". The agency was awarded with the subject work. The agency has neither started the work nor mobilised adequate resources even though sufficient opportunities were extended to him. In this regard, it is requested to take necessary action on **M/s. Space Constructions** under intimation to M/s HAL at email address works.tender.fmd@hal-india.co.in.

Amendment No.01/FMD/NCP/C-34B/22-23/2086/2023

Date: 21-12-2023

To

M/s. Space Constructions
2nd Cross, 126/A, Near MES School,
Singapura Layout, Vidyanarayapura Post,
Bengaluru - 560 097.
Ph: +91 96860 64832, +91 89517 41116
E-mail: spaceconstruction08@gmail.com

Dear Sir,

Sub: "Civil, Electrical and Allied Works for Providing Lift at Admin Building, HAL (BC).
Contract No.: - HAL/FMD/C-34B/22-23.

Ref:- 1 FMD/NCP/HAL/C-34B/22-23/2060/2023, Dtd. 19.12.2023

AMENDMENT No. - 01

1. Further to the above, the following Amendment is hereby issued in respect of the subject work under cont. No. HAL/FMD/C-34B/22-23

	FOR	READ AS
Para of 3	Under the above compelling circumstances, HAL Management has taken a decision to cancel the awarded subject work vide Contract No. HAL/FMD/C-34B/22-23 and re-tender the work at the risk and cost of M/s. Space Constructions as per clause 19.2 of Special Conditions of Contract including forfeiture of Security Deposit / performance guarantee Rs. 26,200/-, Work executed under contract No HAL/FMD/R-127/22-23 final bill value Rs. 4,26,287/- total forfeiture amount of Rs. 4,52,487/- & any other dues available with HAL. Further, HAL Management has taken the decision to debar M/s. Space Constructions from participating in any of the tendering works for Hindustan Aeronautics Limited for a period of Two Years w.e.f 18.12.2023 in accordance with para 19.2 of Special Conditions of Contract.	Under the above compelling circumstances, HAL Management has taken a decision to cancel the awarded subject work vide Contract No. HAL/FMD/C-34B/22-23 and re-tender the work at the risk and cost of M/s. Space Constructions as per clause 19.2 of Special Conditions of Contract including forfeiture of Security Deposit / performance guarantee Rs. 26,200/-, Work executed under contract No HAL/FMD/R-127/22-23 final bill value Rs. 4,26,287/- total forfeiture amount of Rs. 4,52,487/- & any other dues available with HAL. Further, HAL Management has taken the decision to debar M/s. Space Constructions from participating in any of the tendering works for Hindustan Aeronautics Limited for a period of Two Years w.e.f 19.12.2023 in accordance with para 19.2 of Special Conditions of Contract
Para of 4	Therefore, on behalf of the accepting officer of Hindustan Aeronautics Limited, acting under the Powers vested on me and without prejudice to any other right or remedy which shall have accrued or shall accrue hereafter to HAL, I hereby debar your company for a period of TWO (2) years from quoting Hindustan Aeronautics Limited works with effect from 18.12.2023.	Therefore, on behalf of the accepting officer of Hindustan Aeronautics Limited, acting under the Powers vested on me and without prejudice to any other right or remedy which shall have accrued or shall accrue hereafter to HAL, I hereby debar your company for a period of TWO (2) years from quoting Hindustan Aeronautics Limited works with effect from 19.12.2023.

ನೋಂದಾಯಿತ ಕಛೇರಿ : ೧೫/೧, ಕಬ್ಬನ ರೋಡ್, ಬೆಂಗಳೂರು-೫೬೦೦೦೧, ಭಾರತ

Cont..2

पंजीकृत कार्यालय : 15/1, कबबन रोड, बेंगलूरु - 560 001, भारत

Registered Office : 15/1, Kabbana Road, Bengaluru - 560 001, India

:2:

Amendment No.01/FMD/NCP/C-34B/22-23/2086/2023

Date: 21 -12-2023

2. This letter also forms part of the contract document.
3. All other terms and conditions of contract remain unaltered.

Yours faithfully,
For HINDUSTAN AERONAUTICS LIMITED
AND ON BEHALF OF ACCEPTING OFFICER


[B.L.JAIPRAKASH]

DEPUTY GENERAL MANAGER (WORKS)-PCP
FACILITIES MANAGEMENT DIVISION

To: Divisional Heads, Heads of Plant Maintenance, Heads of Finance:

Aircraft/Engine/Overhaul/F&F/Aerospace/IMGT/LCA-TD/IJT-LSP/ASC/Helicopter/Helicopter-MRO/ACD/
RWRDC/Barrackpore/ARDC/AERDC/MCSRDC/AMD-Nasik/AOD-Nasik/AURDC-Nasik/ED-Kpt/SED-Kpt/AD -
Lkw /ASERDC-Lkw/AD-Hyd/SLRDC-Hyd/AD-Korwa/TAD-Kanpur/FMD/M&H/HMA/LO-Delhi.

Copy to:

CEO (HC) / CEO (MC) / CEO (AC) / CEO (BC),

ED(Sys)-DC / GM(F)-MC / GM(F)-BC / GM(F)-AC / GM(F)-HC / AGM(F)-DC.

Corporate Office:

ED(IMM) / ED(HR) / GM(Plg.) / GM(QA) / GM(CS) / GM(I) / GM(F)-B / GM(F)-C / GM(F)-BS/ GM(SYA) /
GM(HR) / GM(IT) / GM(Vig) / AGM(JV&OS) / DGM(Works).

SO to CMD, SO to D(E,R&D), SO to D(F), SO to D(Ops), SO to D(HR)

Cc:

Ministry of Micro, Small and Medium Enterprises (MSME)

DIC: Bangalore Urban

email: champions@gov.in

M/s. Space Constructions has participated in the subject tender HAL e-procurement portal claiming exemption of EMD against certificate Ref No: UDYAM registration certificate No : UDYAM-KR-16-0002585 (Copy encl.) under category "Micro". The agency was awarded with the subject work. The agency has neither started the work nor mobilised adequate resources even though sufficient opportunities were extended to him. In this regard, it is requested to take necessary action on **M/s. Space Constructions** under intimation to M/s HAL at email address works.tender.fmd@hal-india.co.in.