



HINDUSTAN AERONAUTICS LIMITED
HELICOPTER DIVISION
POST BAG NO. 1790
BANGALORE-560017, INDIA
GSTIN:29AAACH3641R1Z3



PHONE : 00 91 80 22322983/1280
FAX : 00 91 80 22314717
Email: eerbassappa@hal-india.co.in

HAL/HD/DGM(PM)/WO419/2024/1026

Date: 13-01-2024

To:

M/s. Allumina Concepts,
Flat No. 01 A, Space Kiran Appt,
F Road, Mahatma Nagar,
Nashik - 422 002.

By Hand/RPAD/Email

KIND ATTENTION: MR. V.V.VANDEKAR

SUB: "ALUMINIUM PARTITION AT CAT-B HANGAR & CH/CK FINAL ASSEMBLY AND LAYING OF G.I. PIPE
TO FACILITATE THE PERIMETER LIGHTINGS AT HELICOPTER DIVISION, HAL (HC)"

Ref.

1. Contract No. : HD/CM-PM/CIVIL/WO419/22-23 DT. 03.04.2023
2. Acceptance No. : HD/CM-PM/CIVIL/WO419/383/22-23 Dt.03.04.2023.
3. Work order No. : H/DGM (PM)/WO-02/WO419/2023/851 Dt: 25.04.2023
4. HAL Letter No. HAL/HD/PM/2023/905 Dt. 31.07.2023 - Notice 1
5. Your letter No. Nil Dt. 03.08.2023
6. HAL Letter No. HAL/HD/PM/2023/911 Dt. 09.08.2023- Notice 2
7. HAL Letter No. HAL/HD/PM/2023/916 Dt. 18.08.2023- Final Notice
8. HAL Letter No. HAL/HD/PM/2023/939 Dt. 14.09.2023- Show Cause Notice
9. Your Letter No. Nil Dt. 21.09.2023.

With reference to the above, the subject work was awarded to M/s. Allumina Concepts for a contract value of Rs. 8,57,612.20/- and the work order was issued with date of commencement and completion as 01.05.2023 and 31.07.2023 respectively.

M/s. Alumina Concepts, commenced the work after the lapse of 51 days (i.e. 21.06.2023 onwards), even though, the date of commencement was 01.05.2023 as per work order right from the beginning, it was noticed that, there was a lackadaisical approach towards the aforesaid work by the contractor. The mobilization of resources was not in line with the requirement at site for completion of entire work. This issue was brought to the notice of M/s. Alumina Concepts through various verbal discussions, letters and notices.

Since, you have not resumed the work even after repeated reminders, HAL issued a final notice vide ref. 7, informing to resume the services latest by 04.09.2023, failing which it would be reported to HAL management for the termination of contract due to contractors willful default as per clause 19.2 of Special conditions of contract. However, in your reply vide letter no. Nil dt. 21.09.2023, you have stated to terminate the contract and forfeit the security deposit.

Under the above compelling circumstances, HAL management has taken a decision to cancel the subject work awarded to you vide contract no. HD/CM-PM/CIVIL/WO419/22-23 and re-tender the balance works at the risk and cost of M/s. Allumina Concepts, as per Clause 19.2 of Special conditions of contract including forfeiture of Security Deposit/Performance Guarantee Rs. 25,729/-, Retention money of Rs. 16,002/- and amount of work done but not paid Rs. 74,944/-. Total forfeiture amounts to Rs.1,16,675/- & any other dues available with HAL. Further, HAL Management has taken the decision to debar M/s Allumina Concepts from participating in any of the tendering works for Hindustan Aeronautics Limited for a period of two years from 13.01.2024 in accordance with para 19.2 of Special conditions of contract.



HINDUSTAN AERONAUTICS LIMITED
HELICOPTER DIVISION
POST BAG NO. 1790
BANGALORE-560017, INDIA
GSTIN:29AAACH3641R1Z3



PHONE : 00 91 80 22322983/1280
FAX : 00 91 80 22314717
Email: eerbassappa@hal-india.co.in

Therefore, on behalf of the accepting officer of Hindustan Aeronautics Limited, Acting under the power vested on me and without prejudice to any other right or remedy which shall have accrued or shall accrue hereafter to HAL, I hereby debar your Company for a Period of two(2) years from quoting Hindustan Aeronautics Limited works with effect from 13.01.2024.

This debarring letter is issued without prejudice to any other right or remedy, which shall have accrued/accrue to HAL and no further correspondance will be entertained in this regard.

Kindly acknowledge the receipt of this letter.

Thanking you

Yours faithfully,
For HINDUSTAN AERONAUTICS LIMITED
(EERBASSAPPA)
DGM-PLANT MAINTENANCE
HELICOPTER DIVISION, HAL-HC

Note: This has the approval of competent authority vide ref no. HAL/HD/PM/2023/990 Dt. 18/12/2023 e-file ID #3840202023.

To: Divisional Heads, Heads of Plant Maintenance, and Heads of Finance:

Aircraft/Engine/Overhaul/F&F/Aerospace/IMGT/LCA-TD/IJT-LSP/ASC/FMD/Helicopter-MRO/ACD/RWRDC/
Barrackpore/ARDC/AERDC/MCSRDC/AMD-Nasik/AOD-NASIK/AURDC-Nasik/ED-Kpt/SED-Kpt/AD-Lkw/
ASERDC-Lkw/AD-Hyd/SLRDC-Hyd/AD-Korwa/TAD-Kanpur/FMD/M&H/HMA/LO-Delhi.

Copy to:

CEO (HC) / CEO (MC) / CEO (AC) / CEO (BC),
ED (Sys)-DC / GM (F)-MC / GM (F)-BC / GM (F)-AC / GM (F)-HC / AGM (F)-DC.

Corporate Office:

ED(IMM) / ED(HR) / GM(Plg.) / GM(QA) / GM(CS) / GM(I) / GM(F)-B / GM(F)-C / GM(F)-BS/ GM(SYA) /
GM(HR) / GM(IT) / GM(Vig) / AGM(JV&OS) / DGM(WORKS).

SO to CMD, SO to D (E, R&D), SO to D (F), SO to D (Ops), SO to D (HR)

Cc:

Ministry of Micro, Small and Medium Enterprises (MSME)

DIC: Nashik (Maharashtra)

Email: champions@gov.in

M/s. Allumina Concepts has participated in the tender HAL e-procurement portal claiming exemption of EMD against certificate Ref No: UDYAM registration certificate no. UDYAM-MH-23-0031987(Copy encl.) under category "Micro". The Agency was awarded with the Subject work. Agency has started the work but neither mobilised the adequate resource nor completed the balance work even though sufficient opportunities were extended to them. In this regards, it is requested to take necessary action on M/s. Allumina Concepts under intimation to M/s HAL at email address eerbassappa@hal-india.co.in.